Brown Edge Parish Council Action List



Issue number : 2
Last update : 5-Aug-24

Issue closed
Issue open, actions ongoing
Due date overpassed

5	Responsible	Description	Resp.	Due date	Review date	Close date	Current Status Comments	Status
1	Cllr Berresford	Neighbourhood Plan			7-Oct-24		To talk to land owners of unregistered areas	Ongoing
2	Cllr Berresford	Build a bench base at Bank End			1-Aug-24	5-Aug-24	Work carried out	Complete
3	Cllr Porter	Design for plants at Bank End			7-Oct-24		Source design ideas	Ongoing
4	Cllr Porter	Lead a team on completing a grant application through the heritage fund for the wall cost			7-Oct-24		Arrange a date for the training	Ongoing
5	Cllr Oberholster	Parking permits			7-Oct-24		Review draft tenancy agreement	Ongoing
6	Cllr Berrisford	EV charging			7-Oct-24		Update on progress with National Grid	Ongoing
7	Cllr Jebb	First Responders Recuritment			7-Oct-24		Update on training dates for potential recruits	Ongoing
8	Cllr Felton	Allotment visit			2-Sep-24	5-Aug-24	Provide the report to the Cllrs	Complete
9	Cllr Oberholster	Painting of the letters on Brown Edge sign			2-Sep-24	21st Aug 24	Work carried out	Complete
10	Cllr Woodward	New planters for Sandy Lane Well			1-Dec-24		To be carried out over the coming months	Ongoing
11	Cllr Bedson	To fit the Orchard sign to a rock						Ongoing
12	Cllr Porter	Annual letter to residents on St Annes Vale regarding overgrown issues			7-Oct-24		Cllr Porter to speak to residents	Ongoing